

Effingham County Transportation Advisory Board

601 North Laurel Street

• Springfield, GA 31329

• (912) 754-2111

• Transportation@EffinghamCounty.org

Committee Members

F. Lamar Allen

School Board, Chairman

Brett Bennett

City of Springfield, Vice-Chairman

Tommy Blewett, P.E.

Secretary

Dr. Franklin Goldwire

City of Guyton

Chap Bennett

Effingham County Industrial Development Authority

Ken Lee

City of Rincon

Phil Kieffer

Effingham County

Alan Zipperer

Supporting Staff
Wesley Sherrod, P.E.
Transportation Engineer

Brian Adlerstein

Transportation Engineer

Brett Bennett

Springfield City Manager

Toss Allen, P.E.

County Administrator


John A. Henry

Effingham County IDA

Randy Shearouse

Superintendent, BOE

This board is supported by the staff of the Effingham County



January 17, 2017

Transportation Advisory Meeting

Present: Mr. Alan Zipperer, Mr. Brian Adlerstein, Mr. Bryon Cowart, Mr. John Henry, Mr. Tommy Blewett, Mr. Toss Allen, Mr. Troy Pittman, Mr. Wesley Sherrod, Ms. Wykoda Wang.

Meeting Called to Order: The meeting was unofficially called to order by Mr. Toss Allen at 8:42 A.M.

Approval of Agenda: There was no quorum present to officially approve the agenda.

Approval of Minutes: There was no quorum present to officially approve the minutes.

Old Business:

Item 1: Discussion of On-Going Transportation Projects

GDOT Projects

Mr. Toss Allen states that the GDOT meeting at the capital of Georgia is to take place at 10AM next Monday, on the 23rd of January. Mr. Troy Pittman then discussed the status of on-going transportation projects. The design plans for I-16@ CR 310/Old River Rd.- Interchange are complete. The preliminary design and environmental studies for Effingham Parkway are ongoing. Final plans were submitted for the roundabout at SR 17 and SR 119 last month. This project was let this month. Right-of-Way acquisition for the roundabout at SR 275 and CR 307/Rincon-Stillwell Road is about half way complete. Ms. Wykoda Wang asked why I-16@CR 310/ Old River Rd.-Interchange has not been let yet. GDOT said that this project cannot be let or receive an official environmental study until it was placed in the STIP.

Regarding active construction projects, A Diverging Diamond Interchange on SR 21/SR 30 @ 1-95/SR 405 is 90% complete and has opened to traffic today. Guardrail replacements at various locations in Bryan, Bulloch, Candler, and Effingham Counties are about 30% complete, and should finish by the summer of 2017. Signing and striping upgrades at various locations in Candler and Effingham Counties are 15% complete and are scheduled for completion by Winter 2017.

GDOT offered other projects not on the list. Jabez Road @ Hwy 17 runaround lane received notice to proceed this month. Ellis Wood was the low bidder for this project. SR 17 @ Roebing Road received a notice to proceed to install a runaround. Site Brothers submitted the lowest bid for this project. Runarounds to be installed along hospital entrances on SR 119 have their construction plans placed in the general office for execution. Site Brothers won the bid for this project. SR 119 from Crawford Street to Priester Street is to be let for resurfacing next month. SR 21 between West Wood and Alesia st. was let last week.

New Business: There was no new business.

Adjournment:

Effingham County Transportation Advisory Board

601 North Laurel Street • Springfield, GA 31329 • (912) 754-2111 • Transportation@EffinghamCounty.org

The meeting was adjourned at 8:55 A.M.